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	No
	Description
	Begin

Date
	Target Date
	Resource
	Status
	Comment

	
	Current Tasks
	
	
	
	
	

	1. 
	Incorrect TPO number received in PAL
	07/19/07
	07/19/07
	Jane
	Completed
	TPO was created after the card was issued to cardholder, thus,  PAL could not find the correct TPO to pass.



	2. 
	Add date range search criteria on Admin APL Source Date Detail on In progress and Pending EDI searches.
	02/20/07
	5/31/07
	Samuel
	Completed
	Rollout on 5/30

	3. 
	To Automate EDI/PALPayQuest/Ledger process,  create Universal Commands to run Unix jobs and put them in IBM scheduler.
	05/09/07
	05/31/07
	Jane
Julie
Antja
Dave V.
	Completed
	

	4. 
	SnapTest/APL eContent goes live
	05/07/07
	5/14/07
	Sonja

Jane
	Completed
	Snap/APL went live on 5/14.

	5. 
	Send a copy of APL suspension email to aplecard email list.  Other email sends from aplecard account instead of travel-accounting.
	02/20/07
	03/16/07
	Jane
	Completed
	Rollout 2/22/07

	6. 
	Hotel confirmation code is sent over with last 4 digits card number, and not being loaded into PQ.
	2/2/07
	2/15/07
	Jane

Melissa
	Completed
	Code fixed on 2/5.  Melissa needs to check with hotel.

	7. 
	Trip# from EDI checking needs to re-viewed, it carries VALID status for next transaction record
	1/31/07
	
	Jane
	On Hold
	Need to look into more when receiving more APL entries with Trip#

	8. 
	Ledger Date needs to be later than expense date,  use calendar month as ledger month date.
	1/23/07
	7/31/07
	Jane
	In Progress
	Need to review after FY closing.

	9. 
	Fix the check-in/check-out dates to allow future dates
	01/08/09
	01/09/07
	Jane
	Completed
	Fixed on 1/9/07

	10. 
	Add ApproverInfo into APL form
	12/15/06
	01/15/07
	Jane
	Completed
	Rollout on 1/10/07

	11. 
	Approver screen changes:

. change the TPO to 8 digits instead of 9 digits. For example,  T00001660.

. Make Notes field optional for Approval, but required for rejected account.


	12/4/06
	12/05/06
	Samuel
	Completed
	

	12. 
	Review the existing account/fund line mapping to single FS dept. which cause problem for acct/fund belongs to multi departments.  
	11/2/06
	12/20/06
	Samuel
	Completed
	Rollout on 12/6/06

	13. 
	Fix the exception error Cristin/Lorri encountered
	09/08/06
	09/09/06
	Samuel
	Done
	

	14. 
	Fix the double line notes problem
	09/08/06
	09/29/06
	Samuel
	Done
	

	15. 
	Add Decline feature in Admin. And Cancel feature on list screen
	09/08/06
	09/09/06
	Samuel
	Done
	Rollout 11/1/06

	16. 
	Add Approval/Decline and Cancel email sending features
	09/08/06
	09/29/06
	Samuel
	Done
	Rollout 11/1/06

	17. 
	Add transaction inquiry to track both in progress and paid EDI transactions by Source Date
	09/08/06
	10/6/06
	Samuel
	Done
	Rollout 11/1/06

	18. 
	Provided additional action icon (note) to allow both users and admin. To add supplemental notes, and append to existing notes with input timestamps
	09/08/06
	09/09/06
	Samuel
	Done
	

	19. 
	Disable back button on approve screen

After approve, click back button errors
	09/11/06
	09/15/06
	Samuel
	On Hold
	

	20. 
	Manually change the 2 pilot department application sub code to 05 (was 03)
	09/11/06
	09/15/06
	Jane
	Done
	

	21. 
	Add 05 to the sub code list instead of hard coded with 03
	09/18/06
	09/22/06
	Samuel
	Done
	

	22. 
	APL e-Card application rollout (8/26)
	08/26/06
	8/26/06
	Jane
	Done
	Rollout 8/26

	23. 
	Only allow originator to submit the application.  Department user is able to view the WIP records.
	08/17/06
	08/23/06
	Samuel
	Done
	

	24. 
	Complete Web Security Test
	08/17/06
	08/23/06
	Josh
	Done
	

	25. 
	Complete Security Pre-Assessment List
	8/17/06
	08/23/06
	Jane
	Done
	

	26. 
	Add trash (delete) function to WIP records
	8/17/06
	08/23/06
	Samuel
	Done
	

	27. 
	Expand the phone number fields
	8/17/06
	08/23/06
	Samuel
	Done
	

	28. 
	Use department name as Admin’s dept dropdown list.
	8/17/06
	08/23/06
	Samuel
	Done
	

	29. 
	Allow user to choose department for multiple application entries
	
	
	
	Pending Discussion
	

	30. 
	Review Update Rules, what can be updated, how to submit update
	
	
	Lorri

Jane
	In Planning
	

	31. 
	Load All source code developed by Justin into subversion
	08/02/06
	08/04/06
	Samuel
	Done
	

	32. 
	Fix the secondary PQ validation error
	08/02/06
	08/04/06
	Samuel
	Done
	

	33. 
	Admin Page

· Display dept. Code in front of TPO number, along with numeric digit validation

· Add Decline icon at the main page
	08/07/06
	08/11/06
	Samuel
	In Planning
	

	34. 
	Add invalid acct/fund link on app. Form
	
	
	
	In Planning
	

	35. 
	Form submission Load Testing
	08/02/06
	08/15/06
	Jennifer

Samuel
	In Progress
	

	36. 
	Overview APL e-Card architecture with EA team
	03/01/06
	03/15/06
	Jane

EA team
	Done
	3/10/06 

workflow API needs to be discussed later

	37. 
	Implementation design

· Refine PAL interface layout

· Refine/decide FS ledger layout with accounting

· Database modeling

· Layout class diagram structure for application.

· Review SAMS interface (FS reviewer role setup)
	03/01/06
	03/31/06
	Jane
	Done
	

	38. 
	Modify Database to store APL EDI and ledger transaction data

· Map APL advance form to existing travel advance form

· Create new table pal_edi_info

· Map bank edi elements to table columns

· Create new table pq_ledger_info and pq_ledger_hist

· Map ledger posting fields to Apl advance elements
	03/01/06
	03/31/06
	Jane
	Done
	New tables are created on thea payquest db only. 

Ledger month end control table will be done thru DWH API.



	39. 
	Add new advance sub type “APL e-Card”
	03/15/06
	03/31/06
	Jane
	Done
	New advance sub code “APL” is created.

	40. 
	Setup TPO screen
	04/01/06
	04/15/06
	Fran
	Done
	

	41. 
	Generate EDI Test data file for PayQuest to store
	04/01/06
	04/15/06
	Fran
	Done
	

	42. 
	Develop a batch job to retrieve EDI/PAL data

a. download edi data file from APL to payquest/ftp/inbox

b.create new APLEdiWorker.java to 

read PAL/EDI data and header file

c.store EDI data in table pal_edi_info

Leave edi status as blank,


	04/04/06
	04/30/06
	Jyoti
	Done
	

	43. 
	U.S. bank EDI/PAL development
	04/15/06
	05/30/06
	Fran

Antja
	In Progress
	Progressing slowly due to the bumpy testing with U.S. bank.

	44. 
	U.S. Bank Interface Test

· Setup in TPO in PAL

· Apply U.S. Bank Account

· Charge Hotel expenses

· Credit Hotel expenses

· Charge Airfare

· Credit Airfare 

· Load EDI data in PAL/Payquest

· Create APL form in payquest
	04/15/06
	07/31/06
	Lorri

Jane

Antja

Dave V.
	In Progress
	

	45. 
	Develop a batch job to create APL advance form
	04/03/06
	06/30/06
	Jane
	Done
	Reference requirements for Advance form edit rules.

	46. 
	Modify trip# changes to incorporate with APL e-Card rules

- add “Requestor” once APL e-Card is selected.
	05/24/06
	05/31/06
	Jane
	Done
	

	47. 
	Modify PQ form to incorporate form ownership for APL AD form
	05/24/06
	05/31/06
	Jane
	Done
	

	48. 
	Modify directory, coversheet changes
	06/15/06
	06/30/06
	Jane
	Done
	

	49. 
	Modify report to disallow the paid link to check data for PAL and YCAL payment
	06/15/06
	06/30/06
	Jane
	Done
	

	50. 
	Develop admin functions for PayQuest operations to monitor the EDI transaction completion
	07/20/06
	07/2006
	Jane
	Pending
	

	51. 
	Develop email process to send email when Apl from is created in payquest and save the email in PQ db.
	06/01/01
	06/30/06
	Jane
	Done
	Needs new wording.

	52. 
	Develop batch job to post APL/EDI data to ledger
	07/01/06
	07/30/06
	Jane
	In Planning
	

	53. 
	PayQuest function testing
	08/2006
	08/2006
	Jane
	
	

	54. 
	PayQuest Load testing
	09/2006
	09/2006
	QA team
	
	

	55. 
	Setup Subversion in eclipse
	06/01/06
	06/30/06
	Jane
	Done
	Code loaded in eclipse 

	56. 
	
	
	
	
	
	

	
	Application Development
	
	
	
	
	

	57. 
	Analysis & Design,

· Create new tables to store the application data

· Create new database

· APL class diagram
	03/01/06
	03/31/06
	Jane
	Done
	

	58. 
	Create application

· Develop application GUI prototype

· Build in business rules for submission
	07/17/06
	07/31/06
	Justin
	Done

Under Review
	

	59. 
	Workflow Implementation

· Design application workflow template

· Implement APL routing with Adcom workflow API

· Role & Resource re-assign

· Notification sending
	06/15/06
	06/30/06
	
	
	On held to build under Kuali’s workflow engine

	60. 
	View and reports development

· Application directory page (main page)

· History search function
	07/17/06
	07/31/06
	Justin
	Done

Under Review
	

	61. 
	Update/Cancel application
	06/10/06
	06/30/06
	
	Partially Done
	Update is done, Cancel is not provided

	62. 
	SAMS interface

· Retrieve APL departmental reviewer
	06/2006
	06/2006
	
	
	On Held 

	63. 
	Application workflow testing
	06/2006
	06/2006
	Jane
	
	On Held

	64. 
	Develop SNAP/APL eContent page
	05/2006
	06/2006
	Lorri
	
	

	65. 
	Develop eLearning and online exam program in TED
	05/2006
	08/2006
	Lorri
	
	Use in classroom training

	66. 
	Pilot Planning
	08/01/06
	08/15/06
	Jane
	
	

	67. 
	Rollout planning
	09/2006
	09/2006
	Jane
	
	Tentative
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